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MAAP Schedule Summary

Deliverable Status
Start
Date

Completion
Date

Project Plan Completed 8/15/02
Gap Analysis Completed 8/16/02
Tool Selection Completed 8/30/02
UI Prototype Completed 11/15/02
System Design: Completed 12/13/02

Object Model Completed 12/13/02
Data Model Completed 12/13/02
Security Analysis Completed 12/13/02
Sequence Diagrams Completed 12/13/02
Interface Definitions to External Systems Completed 12/13/02
Data Mapping Document Completed 12/13/02
Report Design Completed 12/13/02

System Architecture Design Analysis: Completed 12/13/02
Technical architecture document w/ server topology Completed 12/13/02
Software and Hardware Selections Completed 12/13/02
Preliminary Server Sizing Completed 12/13/02

Updated Logical Design Completed 1/16/03
System Design and Architecture – Part II Completed 4/8/03

XML Specification (Beta) Completed 2/26/03
Updated User Interface Completed 2/28/03
Updated Object Model and Data Model Completed 3/14/03
Updated Sequence Diagrams Completed 4/8/03
NMVITIS Design Completed 4/8/03
XML Specification (Final) Completed 6/25/03

Low Level Design Completed 6/30/03
Completion of System Design and Low Level Design In Process 7/18/03
Physical Design and Unit Testing Not Yet Started 07/21/03 2/13/04
System Testing Not Yet Started 12/10/03 4/19/04
Implementation Planning Not Yet Started TBD TBD
User Acceptance Testing Not Yet Started 4/20/04 6/14/04
Data Conversion Not Yet Started TBD TBD
Training Not Yet Started TBD TBD
Full Production Cutover Not Yet Started 6/22/04 7/19/04
Complete 1st Warranty Phase Not Yet Started 7/19/04 8/16/04
Complete 2nd Warranty Phase Not Yet Started 8/17/04 9/13/04
Complete 3rd Warranty Phase Not Yet Started 9/14/04 10/11/04
Complete 4th Warranty Phase Not Yet Started 10/12/04 11/08/04


